
AGENDA 
MEETING of the 

MUSEUM DEVELOPMENT PROJECT STEERING COMMITTEE 
Tuesday, November 25, 2014 

2:00 o'clock p.m. 
Room 204, 400 City Hall Square East 

 
1. CALL TO ORDER 

 
 

2. DECLARATIONS OF CONFLICT 
 
 

3. ADOPTION OF THE MINUTES 
 

Adoption of the minutes of the meeting held September 23, 2014 and October 15, 2014 - 
(attached). 

 
 

4. BUSINESS ITEMS 
 

4.1 Project Manager's Update 
 

The report of the Project Manager dated November 17, 2014 entitled "Project Manager 
Update- November 2014" is attached. 

 
4.2 Potential Stakeholder Partnership <Verbal Update) 

 
 

4.3 Financial Summary Update 
 

The report of the Financial Planning Administrator dated November 17, 2014 entitled 
"Financial Summary Update - October 31, 2014" is attached. 

 
 

5. NEW BUSINESS 
 
 

6. MUSEUM DEVELOPMENT PROJECT EXECUTIVE COMMITTEE 
MINUTES 

 

Meeting Dates - September 23, 2014 and October 15, 2014- attached. 
 
 

7. DATE OF NEXT MEETING 
 

To be determined. 
 
 

8. ADJOURNMENT 



Item No. 
THE CORPORATION OF THE CITY OF WINDSOR 

OFFICE OF THE CITY ENGINEER - Engineering 
 

MISSION STATEMENT: 
"The City of Windsor, with the involvement of its citizens, will deliver effective and responsive municipal services, 
and will mobilize innovative community partnerships" 

 
LiveLink REPORT #: Report Date: November 17, 2014 
Author's Name: Colleen Middaugh Date to Committee: November 25, 2014 
Author's Phone: 519 255 6100 ext. 6603 Classification #: 
Author's E-mail: cmiddaugh@city.windsor.on.ca  

 

To: 

Subject: 

Museum Development Steering Committee 

Project Manager Update - November 2014 

 
 

1. RECOMMENDATION: City Wide: X Ward(s): ;1 
 

THAT the Museum Development Steering Committee RECEIVE FOR INFORMATION the 
Project Update Report dated November 17, 2014. 

 
 

EXECUTIVE SUMMARY: 
 

NIA 
 
 

2. BACKGROUND: 
 

At their meeting November 18, 2013, City Council approved CR234/2013: 
 

B. THAT City Council APPROVE Proposal B (Fable 4) with an upset capital funding 
limit for the new museum development at 401 Riverside Drive West in the amount of 
$6,180,642; to be funded as follows: $2,400,321 to be requested from the Canada 
Cultural Spaces Fund; $405,000 from the 2013 pre-approved funding, $3,272,856 
from the Bequest of Joseph Chimczuk and the remaining $102,456 as a 
precommitment to the 2015 capital budget; 

 
D. THAT City Council COMMIT to fonding all capital costs associated with the museum 

development not funded through the Canada Cultural Spaces Fund 
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At their meeting July 7, 2014, City Council approved CRl 74/2014: 
 

That subject to the tender results falling within the revised budget as a result of the 
reduced Canadian Culture Spaces Funding received, that the City Clerk and Chief 
Administrative Officer BE AUTHORIZED to sign an agreement with the successful 
bidders, satisfactory in legal form to the City Solicitor, in financial content to the Chief 
Financial Officer and City Treasurer and in technical content to the City Engineer, with 
a Communication Report to Council to follow, in order to expedite the building 
renovations and exhibit fabrication/installation at 401 Riverside Drive West, and the 
Francois Baby House. 

 

3. DISCUSSION: 

As authorized by City Council, the planning and design work on the Museum Expansion project 
is underway. 

 
Work to date includes: 

 
• Finalization and submission of the grant 
• Striking Committee approval for Steering Committee 
• Finalization of the Project Charter 
• Site visit to Waterloo Regional Museum to discuss their museum development project 
• Award of contract for security system upgrades at 401 Riverside Drive West 
• Commencement of work on security system upgrades 
• Award of contract for Architectural Consulting Services and Exhibition Planning 

Services (Hariri Pontarini Architects and Lord Cultural Resources) 
• Consulting/Design services, including: 

o Visioning sessions with project team members. 
o Development and presentation of conceptual design plans and exterior renderings. 
o Consultation with the Art Gallery of Windsor, Windsor Accessibility & Advisory 

Committee, members of the Aboriginal and Francophone Communities, various 
stakeholders and the public. 

o Architectural, Mechanical, Structural and Electrical design development. 
o Development of Draft Interpretive Plan and Concept Design for the exhibitions. 
o Finalized the Revised Interpretive Plan and Concept Design for the exhibitions. 
o Continued with exhibit development, based on the approved Interpretive Plan and 

Concept Design for the exhibitions. 
• Issued a Request for Pre-Qualification of Contractors and reviewed submissions. 
• Finalized the Tender Drawings and Specifications for the building renovation works. 
• Issued a Request for Tender to the Pre-Qualified Contractors for the building renovation 

work and awarded the contract to Oscar Construction Company Limited. 
• Hosted the Construction Kick- off Ceremony on Friday, October 17, 2014 
• Oscar Construction commenced with interior and external hoarding installation, as well 

as demolition. 
• Issued a Request for Pre-Qualification of Exhibition Fabricators. 
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Canadian Heritage has granted the City a substantial amount of money for the new museum 
development. That funding is contingent upon the work that is eligible for payment out of those 
funds being completed by March 31, 2015. Delay may result in additional funding requirements. 

 
At this point in time, the grant eligible components are expected to be completed within the 
prescribed timelines. 

 
Details on the project deadlines and milestones are included as Appendix A. 

 
4. RISK ANALYSIS: 

A detailed risk analysis was provided to Council as part of the project approval process and as 
part of the project charter. 

 
Delays in the work will compromise release of the full amount of funding for the grant eligible 
components. 

 
5. FINANCIAL MATTERS: 

 
A Financial Summary Update is presented to the Museum Development Steering Committee as a 
separate document. Refer to the financial statement as of November 17, 2014. 

 

6.  

NIA 

CONSULTATIONS: 

 

7. CONCLUSION: 
 

THAT the Museum Development Steering Committee RECEIVES the Project Update report 
for November 2014 and comments as noted above. 

 
 
 

  
Colleen Middaugh 
Project Administrator 
Project Manager (Construction) 

Madelyn Della Valle 
Curator, Windsor Community Museum 
Project Manager (Exhibitions) 

 
 
 
 
 
 
 
 

Jelena Payne 
Community Development & Health 
Services Commissioner - Project Sponsor 
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APPENDIX A 
 

PROJECT UPDATE 

Project Name: Museum Expansion Project 

Project Lead: Colleen Middaugh, Project Administrator 

Date: November 17, 2014 
 

Status: 
Construction Stage (Building Renovation) 

Design Stage (Exhibition Development) 

Budget: $6,180,642 
 
Project Approval 

 
• Approved by City Council under CR234/2013 

 
Consulting Services 

 
• Architectural Services Consultant: Hariri Pontarini Architects (HPA) 
• Exhibit Planning Sub-Consultant: Lord Cultural Resources 

 
Award of Construction Contract 

 
• Contractor: Oscar Construction Company Limited 

 
Award of Exhibition Fabrication Contract 

 
• Contractor: TBD 

 
Deadlines/Milestones 
Below is a summary of the proposed project schedule and the actual completion dates: 

 
 
 
 
 
 
 
 
 
 
 
 

RFQ (Pre-Qualification of Exhibit 
Fabricators Closin Date December 3, 2014 December 3, 2014 

  

Request for Tenders for Exhibition 
Fabrication and Installation November 2014 Early January 

2015 
 

Construction Tender Closing Date December 2014 MidJanuary2015  

Award of Exhibition Fabrication and 
Installation Contract December 2014 Late January 

2015 
 

Exhibition Fabrication and Installation Start January 2015 Late January 
2015 
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Construction of Grant Eligible Components 
Complete March 2015 March2015 

 

Exhibit Installation Com lete October 2015 October 2015  
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Item No. 
THE CORPORATION OF THE CITY OF WINDSOR 

OFFICE OF THE CITY TREASURER - Finance 
 

MISSION STATEMENT: 
"The City of Windsor, with the involvement of its citizens, will deliver effective and responsive municipal services, 
and will mobilize innovative community partnerships" 

 

LiveLink REPORT#: Report Date: November 17, 2014 

Author's Name: Valerie Clifford Date to Committee:  November 25, 2014 

Author's Phone: 519 253-2300 ext. 2732 Classification #: 

Author's E-mail: vclifford@city.windsor.on.ca  

 

To: 

Subject: 

Museum Development Steering Committee 

Financial Summary Update - October 31, 2014 

 

1. RECOMMENDATION: City Wide: X Ward(s): ;}_ 

P&R 11-065 

 
THAT the Museum Development Steering Committee RECEIVE FOR INFORMATION the 
Financial Summary Report and Comments as of October 31, 2014. 

 
EXECUTIVE SUMMARY: 

 
NIA 

 
2. BACKGROUND: 

 
At their meeting November 18, 2013, City Council approved CR234/2013: 

 
B. THAT City Council APPROVE Proposal B (Table 4) with an upset capital fonding 

limit for the new museum development at 401 Riverside Drive West in the amount of 
$6,180,642; to be funded as follows: $2,400,321 to be requested from the Canada 
Cultural Spaces Fund; $405,000 from the 2013 pre-approved funding, $3,272,856 
from the Bequest of Joseph Chimczuk and the remaining $102,456 as a 
precommitment to the 2015 capital budget; 

 
D. THAT City Council COMMIT to funding all capital costs associated with the museum 

development not funded through the Canada Cultural Spaces Fund 
 

At their meeting July 7, 2014, City Council approved CRl 74/2014: 
 

That subject to the tender results falling within the revised budget as a result of the 
reduced Canadian Culture Spaces Funding received, that the City Clerk and Chief 
Administrative Officer BE AUTHORIZED to sign an agreement with the successfal 
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bidders, satisfactory in legal form to the City Solicitor, in financial content to the Chief 
Financial Officer and City Treasurer and in technical content to the City Engineer, with 
a Communication Report to Council to follow, in order to expedite the building 
renovations and exhibit fabrication/installation at 401 Riverside Drive West, and the 
Francois Baby House. 

 
A Financial Summary Report is presented to the Executive Committee of the Museum 
Development on a regular basis. Attached is Appendix A for a summary of the current 
expenditures as at October 31, 2014. 

 
3. DISCUSSION: 

As of October 31, 2014, the project has incurred gross expenditures of $602,059. Grants 
received from the Canada Cultural Spaces Fund to date amount to $1,353,113 in addition to the 
2013 pre-approved funding that has been transferred to the capital project in the amount of 
$405,000.  The Museum Development capital project #7139006 has received a total of 
$1,758,113 in funding as of October 31, 2014. 

 
The Construction Tender closed on October 10, 2014. Five submissions were received, all of 
which were over the budget for this work. The Executive Committee was apprised of the costs 
associated with the construction tender and through negotiated changes with the low bidder the 
contract amount was brought within budget. 

 
On November 4, 2014 the negotiated changes as well as a revised overall project budget was 
approved by the Executive Committee through an email poll. This included $100,000 applied to 
the project contingency. The approved changes accounts for the $402,321 project shortfall. The 
project shortfall pertains to the difference between the City's funding request to Canada Cultural 
Spaces Fund in the amount of $2,400,321 and the approved amount of funding in the amount of 
$1,998,000. 

 
To date, the remaining unencumbered and unspent balance in the overall project contingency 
account is $230,000. 

 
At this point in time the project is expected to be completed on budget. 

 
4. RISK ANALYSIS: 

 
A detailed risk analysis was provided to Council as part of the project approval process and as 
part of the project charter. 

 
5. FINANCIAL MATTERS: 

Budget 
The budget that was presented to Council reflected a request to be made to the Canadian Cultural 
Spaces Fund in the amount of $2,400,321. On April 7, 2014, a communication report (LiveLink 
Report #17093) was submitted to City Council to announce the application to Canada Cultural 
Spaces Fund for the museum was successful. The City was approved for $1,998,000 which is 
$402,321 short of the $2,400,321 requested. Since the award of the construction contract on 
October 10, 2014 the Executive Committee has been able to mitigate the $402,321 funding 
variance. 
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On November 4, 2014 the Executive Committee accepted a change to the financial report by 
email poll along with the approval of $100,000 to be applied to the project contingency account. 
The approved changes within the financial report account for the $402,321 shortfall that was 
reported in the October 7, 2014 report. 

 
A detailed financial summary report is attached as Appendix A for review. 

 
Interest 
As per the Capital Project Interim Financing Policy, the City charges interest to projects in an 
unfunded position by using an average of the City's one year borrowing rate and one year 
investing rate. This is to evenly recognize the benefits of internal financing to the project and to 
also ensure that the reserves receive interest on funds that would otherwise be invested. While to 
some extent the City's rate fluctuates independently of the Bank of Canada rate, we consider 
forecasts of the Bank of Canada rate to be an appropriate indicator of how the City's rate may 
change in the future. 

 
As of October 31, 2014 the capital project has received sufficient funding to cover the costs of 

current purchases which have resulted in no borrowing charges from the City of Windsor to date. 
 

6.  

NIA 
 

7.  

CONSULTATIONS: 
 
 

CONCLUSION: 
 

THAT the Museum Development Steering Committee RECEIVES the financial summary 
report, cash flow statement and comments as noted above. 

 
 
 
 
 

Financial Planning Administrator - 
Recreation & Culture 

 
 

= \.:::e :; 
Jelena Payne 
Community Development & Health 
Services Commissioner - Project Sponsor 

o -  
Chief Financial Officer & City Treasurer / 
Corporate Leader Finance and Technology 

 
 
 

Colleen Middaugh 
Project Administrator 
Project Manager (Construction) 

 
 
 

 
Madelyn Della Valle 
Curator, Windsor Community Museum 
Project Manager (Exhibitions) 
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Appendix A 

 
 
 

MUSEUM EXPANSION· 401 RIVERSIDE DRIVE WEST·FINANCIAL SUMMARY REPORT as at October 31, 2014 

 
 
 
 
 
 

 
Construction: 

Building Renovations (Museum) $ 3,010,634  ' 2,875,965  ' 2,875,965 
Building Renovations (Baby House) 142,000 142,000 142,000 
CCTV Security (CCTV/Card Access/Alarm/BAS)(401 only) 370,085 370,085 370,085 
Pennits 47,588 47,588 47,588 
Exhibitions {Museum) 1,130,000 1,080,000 
Exhibitions (Baby House) 253,000 253,000 
Project Contingency 330,000 230,000 

$ ' $ ' 2,875,965 $ 2,875,965 
142,000 142,000 

357,991 12,094 370,085 
47,588 47,588 

1,080,000 1,080,000 1,080,000 
253,000 253,000 253,000 

230,000 230,000 

 
$ 

Subtotal Construction $ 5,283,307 $ 4,998,638 $ 3,805,723 

External Pmf:essional 

$ 1,333,000 $ 357,991 $ 4,640,647 $ 4,998,638 $ 

Consultant (ArchitecturaVEngineering) ' 357,000 ' 366,377 ' 366,377 
Consultant (Exhibits) 250,000 201.485 $ 122,421 ' ' 243,956 $ 366,377 

201,485 49,500 151,985 201,485 
$ 

Subtotal External Professlonal $ 607,000 $ 567,862 $ 366,377 

Miscellaneous: 
Project Management & Administration $ 195,335 $ 144,821 $ 144,821 
Interim Financing Costs   75,000  55,000  55,000 
Advertising 5,000 5,000 
Communication/Events 15,000 7,000 

$ 201,485 $ 122,421 $ 49,500 $ 395,941 $ 567,862 

 
$ $ 69,699 $ $ 75,122 $ 144,821 

55,000 55,000 
5,000 1,891 3,109 5,000 
7,000 557 6,443 7,000 

$ 
 
 

$ 

Subtotal Miscellaneous $ 290,335 $ 211,821 $ 199,821 $ 12,000 $ 69,699 $ 2,448 $ 139,674 $ 211,821 $ 
TOTAL GROSS PROJECT COSTS PRIOR TO RECOVERIES $  6180 642 5 778321  $  4 371 921  $    1546485   $ .550·111 $ 51 948 $ .'·5·176"262 5 778 321  $  
 

ll.!a!!.ffleb['llll.!!,E P,VERT  ttiilli ii jj@  ff  @@&tiBI[ d.:  &J&L¥ •I  ii,ijJ,@JQ 
canada Cultural Spaces Fund (CCSF) $ 2,400,321 $ 1,998,000  $  1,998,000 $ $ 1,353,113 

 
$ $ 644,887 $ 1,998,000  $  

TOTAL PROJECT RECOVERIES $ 2,400,321 $ 1,998,000  $ 1,998,000 $ $ 1,353,113  $ 644,887 $ 1,998,000 $ 
      

NET PROJECT COSTS Prior to Co orate Recoveries $ 3,780,321 $ 3,780,321 $ 2,373,921 $ 1,546,485 $ (803,002) $ 51,948 $ 4,531,375 $ 3,780,321 $ 

 
Less: Comorate Recove[!es 

 
 

47,588 47,588 47,588 

    
 

47,588 $ 47,588 

--@;ai
 Building Pennits Fees 

NET CITY COSTS 3 732 733 3 732 733 15 4 64 8 5  80 3 00 2   4483787  3 732733 

iIBOlfEG1riJrof{ioiNGI mmm1 {  1J Ill iiii-J iiiid ".- 1£ffl Z I [llJII 
Anticipated J. Chimczuk Fund $ 3,272,856 $ 3,272,856  $ $ 3,272,856 $ $ $ 3,272,856 
2013 Pre-approved Capita! Projects 405,000 405,000 405,000 405,000 
2015 Capital Budget Pre-commitment 102,465 102,465 102,465 102,465 

$ 3,272,856 ' 405,000 
102,465 

TOTAL CITY FUNDING 3 780 321 3 780 321 3 780 321 405 000 3 375 321 3 780 321 
 



MUSEUM EXPANSION PROJECT 
EXECUTIVE COMMITTEE 

Minutes 
September 23, 2014 

350 City Hall Sq, Walkerville Room 
 

In Attendance: 
 

Executive 
Committee: Jelena Payne - Project Sponsor - Community Development & Health 

Services Commissioner 
Jan Wilson - Executive Director of Recreation & Culture 
Shelby Askin Hager - City Solicitor 
Tom Graziano for John Miceli - Executive Director, Parks and Facilities 
France Isabelle-Tunks - Senior Manager of Development & Geomatics 

 
 

Regrets: Helga Reidel - Chief Administrative Officer 
Onorio Colucci - City Treasurer 
John Miceli - Executive Director, Parks and Facilities 

 
Working 
Team: Colleen Middaugh - Project Administrator 

Madelyn Della Valle - Museum Curator 
Cathy Masterson - Manager of Cultural Affairs 
Sandra Bradt - Executive Initiatives Coordinator 
Jason Moore - Communications and Customer Service 
Valerie Clifford - Finance Resource 
Cheryl Glassford - Legal Resource 
Leslie Prieur-Administrative Support 

 

Regrets:  
Elaine Castellan - Purchasing Resource 
Matt Caplin - IT Resource 
Alex Vucinic- Purchasing Manager 

 
1. Call to Order 

 
The meeting was called to order at 1:01p.m. 
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2. Approval of Minutes - September 10, 2014 
 

The Museum Expansion Executive Committee approves the minutes of September 10, 
2014. 

 
2.1 Review of Action Items 

 
Action Item #1 

 
The Committee discusses whether the tender will be awarded to the low price based 
on base bid or the low price after provisional items have been added/subtracted. The 
wording must be clear in the tender. Colleen will review with Purchasing and Legal. 
Jelena requests a copy of the front end spec. Colleen will provide. COMPLETE 

 
Action Item #2 

 
Construction is anticipated to begin in late October. A formal notice will be sent to the 
Art Gallery and its Board of Directors advising of the construction date once it is 
confirmed. CARRY FORWARD 

(Action: Colleen Middaugh} 
 

Action Item #3 
 

A report to the Steering Committee concerning the Art Gallery named spaces on the 
main floor is being drafted. It is expected this will be ready for the next Executive 
Committee meeting. 

 
Draft report completed. J. Payne is reviewing. COMPLETE 

 
Action Item #4 

 
The Executive Committee suggest October 17th as tentative date for a construction 
kick-off ceremony and public acknowledgement of CCSF. Jelena will contact Helga first 
to see if this date is available and then Jelena will advise the Steering Committee. 
COMPLETE 

 
Action Item #5 

 
Save the date notifications for the construction kick off should be sent out by the end 
of September. CARRY FORWARD 

(Action: Jason Moore) 



Action Item #6 
 

The Steering Committee has requested a report from Administration related to 
sponsorship & naming rights for the museum. The Recreation and Communication 
Departments will lead this effort. CARRY FORWARD 

(Action: Cathy Masterson/Jason Moore) 
 
 

3. Regular Business 
 

Project Manager Update 
 

Colleen Middaugh reviews the Project Manager Update (dated September 19, 2014). She 
advises that the tender package went out last week to the 8 pre-qualified contractors. The 
tender closes on October 3, 2014. The tentative construction start date is October 17th. 

The Construction Kick-Off is scheduled for October 17th. 

 
Madelyn Della Valle states they are soliciting ideas for "A- Z" timeline. They require 
names/titles picked out by the end of October. This will be brought to the Steering 
Committee. 

(Action: J. Moore/M. Della Valle) 
 

The Museum Expansion Executive Committee accepts the Project Manager Update. 
 
 

Financial Update (dated September 15, 2014) 
 

Valerie Clifford reviews the financial update. The City received a second cheque from CCSF. 

The Museum Expansion Executive Committee accepts the Project Manager Update. 

 

Issues/Task Tracking Update (dated September 19, 2014) 
 

Shelby Askin Hagar will discuss the ongoing litigation with the CAO. 
 
 

4. Agenda for Next Steering Committee Meeting (October 7, 2014) 
 

The proposed list of agenda items is as follows: 
 

1.1. Construction Kick Off Ceremony (October 17, 2014) 
1.2. Litigation Update (verbal) (In Camera) 
1.3. AGW Named Spaces Report 



1.4. Museum Subcommittee of the Community Public Arts Advisory Committee Minutes - 
For Approval* 

1.5. Museum Capital Reserve Committee (Facility Committee) - For Information** 
 

Regarding Item 1.4-Jelena Payne will check with the CAO to see if this item should be 
brought to the Steering Committee. 

(Action: J. Payne) 
 

*1.4 POST MEETING NOTE: These minutes will be brought to the Steering Committee 
for their approval. 

 
 

**1.5 POST MEETING NOTE: It was decided that these minutes will be forwarded (for 
information) to the Community Public Arts Advisory 
Committee rather than the Museum Development 
Steering Committee. 

 
 

5. Next Meeting 
 

The next Museum Expansion Executive Committee meeting will be October 15, 2014 at 
10:00 am in the Walkerville Room 

 
 

Minutes taken by: Leslie Prieur 
Minutes reviewed by: Colleen Middaugh 



MUSEUM EXPANSION PROJECT 
EXECUTIVE COMMITTEE 

Minutes 
October 15, 2014 

350 City Hall Sq, Walkerville Room 
 

In Attendance: 
 
 

Executive 
Committee: 

 
 
 
 
 
 
 

Regrets: 

 
 

Jelena Payne - Project Sponsor- Community Development & Health 
Services Commissioner 
Jan Wilson - Executive Director of Recreation & Culture 
Cheryl Glassford for Shelby Askin Hager - City Solicitor 
Tom Graziano for John Miceli - Executive Director, Parks and Facilities 
France Isabelle-Tunks - Senior Manager of Development & Geomatics 

 
 

Helga Reidel - Chief Administrative Officer 
Onorio Colucci - City Treasurer 
Shelby Askin Hager - City Solicitor 
John Miceli - Executive Director, Parks and Facilities 

 
Working 
Team: Colleen Middaugh - Project Administrator 

Madelyn Della Valle - Museum Curator 
Sandra Bradt - Executive Initiatives Coordinator 
Jason Moore - Communications and Customer Service 
Valerie Clifford - Finance Resource 
Leslie Prieur -Administrative Support 

 
Regrets: 

Cathy Masterson - Manager of Cultural Affairs 
Elaine Castellan - Purchasing Resource 
Matt Caplin - IT Resource 
Alex Vucinic - Purchasing Manager 

 
1. Call to Order 

 
The meeting was called to order at 8:33 a.m. 



2. Approval of Minutes - September 23, 2014 
 

The Museum Expansion Executive Committee approves the minutes of September 23, 
2014. 

 
2.1 Review of Action Items 

 
Action Item #1 

 
Construction is anticipated to begin in late October. A formal notice will be sent to the 
Art Gallery and its Board of Directors advising of the construction date once it is 
confirmed. CARRY FORWARD 

(Action: Colleen Middaugh) 
 

Action Item #2 
 

Save the date notifications for the construction kick off should be sent out by the end 
of September. COMPLETE 

 
Action Item #3 

 
The Steering Committee has requested a report from Administration related to 
sponsorship & naming rights for the museum. The Recreation and Communication 
Departments will lead this effort. CARRY FORWARD 

(Action: Cathy Masterson/Jason Moore) 
 

Action Item #4 
 

Madelyn Della Valle states they are soliciting ideas for "A- Z" timeline. They require 
names/titles picked out by the end of October. This will be brought to the Steering 
Committee. 

 
Madelyn notes this has been going well. To date they have received approximately 30 
responses. The deadline for responses is October 22nd• COMPLETE 

 
 

3. Regular Business 
 

Project Manager Update 
 

a. Construction Tender Results 
 

Colleen Middaugh advises there were five submissions on the construction tender, 
all of which were over budget. Once the deductions had been applied, all five 



submissions were still over the $3.2 million budget. The low tender once all 
deductions were applied was Oscar Construction with a bid of $3,308,965.00. 

 
It is proposed that the $108,634.00 overage be funded as follows: 

$58,634 from the contingency fund 
$50,000 from the exhibit budget. 

 
It is the intent of the Committee to replace the $50,000 in the exhibit budget 
through balances expected in various general contract allowances as well as the 
savings realized on the consultant budget. 

 
Administration is committed to mitigate all costs on this project and identify new 
funding sources. 

 
Moved by Jan Wilson, Seconded by Cheryl Glassford, 

THAT the Museum Expansion Executive Committee APPROVE funding the 
$108,634 overage in the construction budget by transferring $58,634 from the 
contingency fund and $50,000 from the exhibit fund. Further, the Committee 
INSTRUCTS that any mitigation of costs is applied as a first commitment to replace 
the $50,000 in the exhibit budget. 

Carried. 
 

Jelena Payne requests a finance report be prepared for the Steering Committee's 
November meeting, updating them on the status of the budget. 

 
Legal will work on finalizing the construction contract agreement with Oscar 
Construction. 

(Action: Cheryl Glassford) 
 

b. Construction Kick Off Ceremony 
 

Jason Moore states that the Construction Kick Off Ceremony is scheduled for Friday 
October 17th at 11 am. The speakers are set and there will be a photo op. Jason 
will send an email to the members of the Executive Committee and Working 
Committee to ensure they have this in their calendar. 

 
 

Jason Moore and Madelyn Della Valle will work on a plan regarding various levels of 
donors for the Museum. 

(Action: J. Moore/M. Della Valle) 
 

The Museum Expansion Executive Committee accepts the Project Manager Update. 



Financial Update (dated September 30, 2014) 
 

Valerie Clifford reviews the financial update. The report structure has been changed to add 
columns identifying grant eligible and non grant eligible items for clarity. 

 
Valerie and Colleen are working on the third quarter report for the Federal Grant Funding 
which is due on November 1, 2014. 

(Action: C. Middaugh/V. Clifford) 
 
 

The Museum Expansion Executive Committee accepts the Financial Update. 
 
 

Issues/Task Tracking Update (dated October 14, 2014) 
 

Colleen reviews the issues list. 
 
 

The Committee agrees that Tom Graziano will replace John Miceli on the Museum 
Expansion Executive Committee. 

 
 

4. Next Steering Committee Meeting 
 

The next Steering Committee Meeting is tentatively scheduled for Tuesday November 25, 
2014. 

 
 

5. Next Meeting 
 

The Committee agrees to cancel the Executive Committee meeting scheduled on 
Wednesday, October 29, 2014. The next Executive Committee will be held on November 
12'h, 2014 at 10 a.m. at 400, City Hall Square East, Room 302. 

 
 
 

Minutes taken by: Leslie Prieur 
Minutes reviewed by: Colleen Middaugh 
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